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MINUTES FROM 10 JULY 1995 BASE REALIGNMENT AND CLOSURE TEAM MEETING NTC
ORLANDO FL

7/24/1995
ABB ENVIRONMENTAL



-p To: Wayne Hansel, SouthDiv 

From: Jim Manning, A 

Date: July 24, 1995 u 

Subject: Minutes of BCT Meeting, 10 July 1995 

The meeting started at 0825 in the BRAC Environmental Coordinator’s (BEC) conference room 
in Building 2078. The meeting attendees are listed in the attached roster. ’ 

Summary of BCT Decisions and Action Items 

0 Based on information, gathered by Wayne Hansel dispelling the allegation of ordnance 
disposal at a site in the southern section of the McCoy Annex, the BCT concluded that 
no burial of ordnance occurred at the site and decided that no further investiglation is 
necessary. 

0 The next BCT meeting was set for 31 July and 1 August 1995. 

EBS Issues 

Wayne Hansel provided a brief update of the status of final EBSs being done by SouthDiv. 
Basically, all of the RTC area is finished except for a small area designated for the Greater 
Orlando Aviation Authority (GOAA). This area needs to be surveyed and reviewed by the end 
of July, but probably will not get done. 

Wayne also discussed the review of EBSs of buildings classified as “white.” His concern was 
getting the review finished quicker in order to facilitate the issuance of FOST/FOSLs. 

Capt. Yesensky provided an update of the status of property transfer. Generally, nothing is 
proceeding this summer as previously planned, except that Immigration and Naturalization 
Service is moving in at McCoy Annex. Everything else must wait for the Record of Decision 
in the Environmental Impact Statement due before the end of 1995. The Navy is looking at 
leases in order to keep property utilized and maintained until transfer. 

UST Activity Status 

f-7 Manuel Alonso (ABB-ES) provided an update of the LIST activities at NTC, Orlando. ABB-ES 
has filed an Alternate Procedures Request with FDEP to allow: 
0 excavation of soil to 10 ppm during an IRA; 
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l exceeding the 1,500 cubic yard limit for storage piles during an IRA, if neecled; and, 
l certain treatment processes, i.e., off-site thermal treatment and on-site “bio-pile” 

treatment. 
David Clowes stated that the 1,500 cubic yard limit is intended for reimbursement sites, and 
is not a critical issue in this instance. He recommended notifying FDEP by telephone of our 
intent to exceed the limit, and follow up with a letter. 

Manuel provided a prioritized list of tanks to be removed, and informed the group that a 
preconstruction walk-through of the first removal sites on the list would be conducted on 12 
and 13 July. 

Manuel reported that the field work for 24 tank removals are completed, and the reports are 
being prepared and reviewed now. Of the tanks assessed: 
l four resulted in a clean closure; 
l two are awaiting groundwater samples; 
0 a Preliminary Tank Closure Assessment Report was prepared for two tanks even 

though they are not scheduled for removal until 1998; and, 
0 the field work is completed on the remaining 16, but the field data are not ‘yet 

evaluated,. ’ 

OU 2 Workplan Comments 

Comments on the proposed workplan for OU 2 have not been received from all the parties; 
; however, they should all be in by the end of July. Discussion was postponed until the August 

meeting. 

New Sites in the RTC Area 

The next discussion centered around the three new sites in the RTC area which resulted from 
the Air Force records search. Wayne expressed the Navy’s interest in quickly investigating 
these sites in case a problem exists which would inhibit transfer of the property. 

The following is a summary of the discussion of those sites: 

(1) 

(2) 

AEC-MB-17: the North Grinder Landfill skeet range, located under Building 234. There 
is concern regarding possible lead contamination downrange (west) from the shooting 
platform. It was agreed that 6 soil samples would be taken in the interval of 0 to 1 
foot below land surface (bls) in the zone most likely to have received spent shot. 

AX-MB-1 3: the missile training range, of which Buildings 2816 and 2817 are a part. 
There are three former identical structures (one to the south and two to the north) 
which also belonged to the missile training range. During site screening studies at 
Study Area No. 3, PCE was detected at elevated concentrations (9-l 2 ppb versus an 
MCL of 3 ppb) in groundwater at two of the four monitoring wells (OLD-3-01 and OLD- 
03-041, raising concerns of a possible PCE plume. There is also a former structure to 
the northeast which is believed to have been an old motor pool. Screening activities 
will evaluate what chemical contaminants may be present due to past waste storage 
and handling operations and to evaluate the source of PCE detections in monitoring 
wells OLD-03-01 and OLD-03-04 during site screening activities for Study Area 3. 
This will be accomplished by a soil gas survey (as many as 400 soil gas sampling 



locations on a 50-foot sampling grid); direct push technology (DPT) surveys (up to 8 
locations for stratigraphy and 20 additional locations for up to 60 water samiples), soil 
borings and monitoring wells (two confirmatory well clusters for PCE plume ;and up to 
three shallow wells near the former motor pool), and groundwater and surface soil 
sampling (at former motor pool). 

(3) AEC-MB-8: an alleged disposal area for old silk screening supplies. Material buried 
may have included xylenes, microthinners, inks, and paints. The dispose1 area is 
reportedly under a grassy area north of Building 2723 and south of Building 2720. 
Exploration activities will include a geophysical survey (time domain metal detector and 
ground penetrating radar), soil boring and monitoring well installation (up to three 
wells, depending on results of geophysics), and groundwater sampling. 

UXO Investigation 

Wayne presented the results of his investigation into the alleged UXO “disposal” area at the 
McCoy Annex which was revealed by the Air Force records search. Wayne located site 
drawings which indicate that the area was a “burn and detonate” area, not a burial site. He 
also located drawings depicting soil borings in the “disposal” area during the construction of 
the townhouses, plus the addition of 2 - 4 feet of fill dirt in the area. Neither the drawings 
nor any subsequent reports indicate the existence of any ordnance. The drawings do depict 
the existence of a “bunker” near the area, which would indicate the area was used for 
detonation. In addition, Wayne interviewed the Manager of Construction Projects during the 
construction of the townhouses, and he had no recollection of finding any ordnance. 

After hearing Wayne’s findings and reviewing the drawings, the BCT concurred that the 
information was conclusive that no ordnance disposal occurred at the site and that no further 
investigation is warranted. The Air Force records search technical memorandum will reflect 
Wayne’s findings, and will cite the drawings used to reach this conclusion. 

Group V Workplan 

Mark Salvetti (ABB-ES) presented the draft workplan for Group V, Study Areas 35 - 4.2. The 
workplan was accepted or modified by the BCT as follows: 

Study Area 35: Delete the well southwest of Building 2078; move the well at the northeast 
corner of the property to the southeast corner; add a well at the soil boring location on the 
north wall of Building 2078; and, move the well at Building 2079 to approximately !50 feet 
southeast of Building 2079. 
Studv Area 36: Move the surface soil sample site at the hazardous waste storage aree to the 
south end of the fenced area; move the monitoring well from the south end of the fenced area 
to a site south of Building 2121; and, change the well located southeast of the hazardous 
waste storage area to a temporary well. 
Studv Area 37: Delete the surface soil sample, and, instead, take a soil sample during 
installation of the temporary well; delete the monitoring well south of Building 2414, unless 
VOC vapors are found during construction of the first well: if VOCs are found, then install the 
well. 
Studv Area 38: Delete the monitoring well north of Building 4001 and east of Building 4001; 
delete the southerly monitoring well and install a temporary well at the southeast corner of 
Building 4001. At the soil sample location, take surface and subsurface soil samples only 
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unless VOCs are detected, in which case, take a groundwater sample also. 
Study Area 39: Plan acceptable as presented, except to add herbicide analysis to the samples 
taken from the southeast monitoring well and the easterly soil samples. 
Study Area 40: Plan acceptable as presented. The BCT requested that the locations of 
previous sampling by ATEC, Inc. be included on drawing 4-58 in the workplan. 
Studv Area 41: Wipe samples and soil sampling only for PCBs at the pad-mounted 
transformer. ASTKJST sites are adequately covered under the TMP. 
Studv Area 42: Plan acceptable as presented, except leave the temporary wells in overnight 
after sampling to gauge the water levels. 

New Sites 

Mark Salvetti, ABB-ES, presented the minutes of the meeting of 22 June between the Navy 
and ABB-ES in which the findings of the Air Force records search and other investigations 
were reviewed. Each site or area was reviewed for its potential for further investigation. The 
attached memo entitled “USAF/Miscellaneous Site Discussions” summarizes the content of 
that meeting. In general, the BCT concurred with the recommendations in the memo. 

Miscellaneous Issues . 

0 The next BCT meeting was set for 31 July and 1 August 1995, beginning at 1300. 

The meeting adjourned at 1030, Friday, 9’June 1995. 
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ATTENDANCE ROSTER 

BCT Meeting 
NTC, Orlando 

July 10, 1995 

Name Affiliation Telephone 

Capt. D. A. Yesensky 

LCDR Catherine Ballinger 

Wayne Hansel 

Barbara Nwokike 

Robert Rivers 

David Clowes 

Nancy Rodriguez 

Jim Manning 

Rick Allen 

Manuel Alonso 
1 

Mark Salvetti 

Cricket Shea 

NTC, Orlando 

NTC, Orlando 

SouthDiv 

SouthDiv 

SouthDiv 

FDEP 

USEPA, Region IV 

ABB-ES, Jacksonville 

ABB-ES, Jacksonville 

ABB-ES, Orlando 

ABB-ES, Wakefield 

ABB-ES, Tallahassee 

407/646-530 1 

4071747-4735 

803/743-0572 

803/743-0566 

803/743-0622 - 

9041488-3935 

4041347655, ext.2062 

904/269-70 12 

904/269-70 12 

407/895-8845 

617/245-6606 

904/656-l 293 
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